
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14372-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/04/2014

Contract Location: Time Allowed:

INSTALLATION OF INTERSECTION VIDEO DETECTION SYSTEMS (VDS) A

 

Contractor:

BASS SIGNAL CORPORATION Date Let:

251 INDUSTRIAL PARK DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MILLEDGEVILLE GA 31061-6616 Date Work Began:

Phone: (478)453-7544 Date Time Stopped:

Date Accepted:

DEVELOPERS SURETY & INDEMNITY COMPANY

07/20/2012

08/03/2012

08/29/2012

08/31/2012

04/09/2013

12/03/2013

00/00/0000

488 Days

12/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 94.26

460 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,006,908.15

$1,007,508.15

$46,993.96

95.33%

Counties:

Burke Jefferson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007361      $1,006,908.15 $1,007,508.15 $46,993.96 95.33% $1,000.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14372-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/04/2014

Project Number: 0007361      SR 4; SR 23; SR 24; SR 56; SR 121 - TRAFFIC SIGNAL UPGRADES 

BURKE AND JEFFERSON COUNTIES

CSSTP-0007-00(361)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $767,931.35 $767,131.35 $800.00

Non-Participating $191,982.84 $191,782.84 $200.00

Total Earnings $959,914.19 $958,914.19 $1,000.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $959,914.19 $958,914.19 $1,000.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $959,914.19 $958,914.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,000.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14372-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/04/2014

Project Number 0007361      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  280.000 421.584

 15.500 .000

 

 

421.584 $.00 $6,534.55

0205 668-6112     TRENCH DRAIN, 12 IN LF  180.000 195.500

 180.000 .000

 

 

195.500 $.00 $35,190.00

Category Amount: $0.00 $41,724.55

Category Number: 0030 SIGNING AND MARKING

0575 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  705.000 719.000

 4.150 .000

 

 

719.000 $.00 $2,983.85

0605 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,010.000 1,010.656

 3.850 .000

 

 

1,010.656 $.00 $3,891.03

0610 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  180.000 221.998

 4.200 .000

 

 

221.998 $.00 $932.39

0615 654-1001     RAISED PVMT MARKERS TP 1 EA  146.000 179.000

 5.200 .000

 

 

179.000 $.00 $930.80

Category Amount: $0.00 $8,738.07

Category Number: 0040 SIGNAL

0630 615-1200     DIRECTIONAL BORE - LF  635.000 699.000

 11.000 .000

3 IN

 

699.000 $.00 $7,689.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14372-12-000-0

Estimate Summary By Project

Estimate Number: 0011

04/04/2014

Project Number 0007361      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0750 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,515.000 2,579.000

 1.250 .000

 

 

2,579.000 $.00 $3,223.75

Category Amount: $0.00 $10,912.75

Category Number: 0030 SIGNING AND MARKING

0820 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  7,765.000 7,809.000

 0.650 .000

 

 

7,809.000 $.00 $5,075.85

Category Amount: $0.00 $5,075.85

Category Number: 0040 SIGNAL

9050 004-0022     EXTRA WORK - LS  .000 .000

 1000.000 1.000

EXTRA WORK - RELOCATION OF TRAFFIC SIGNAL CONTROLLER 

ASSEMBLY CABINET

1.000 $1,000.00 $1,000.00

Category Amount: $1,000.00 $1,000.00

Project Total Amount: $1,000.00 $959,914.19


